



## City of Wharton

120 E. Caney Street ° Wharton, TX 77488  
Phone (979) 532-2491° Fax (979) 532-0181

### MEMORANDUM

**Date:** May 15, 2017  
**From:** Gwyneth Teves, Community Development Coordinator  
**To:** Honorable Mayor and City Councilmembers  
City Attorney Paul Webb  
**Subject:** Status of City of Wharton Grant Projects Report No. 2017-01

Below, I have outlined a report on the status of the City of Wharton Grant Projects:

- 1. TxDOT CSJ 0913-09-079 Wharton Sidewalk Accessibility and Historic Streetscape Project.**  
Project is nearing approximately 95% completion. Projected completion date of Total grant awarded: \$961,400.
- 2. TxCDBG 7216124 Planning & Capacity Building Fund (Comprehensive Plan)**  
Project is currently underway with GrantWorks, Inc. To be completed by December 12, 2018. Total grant awarded: \$115,389
- 3. TxCDBG 7216489 Alabama Sanitary Sewer Improvements**  
City is in the process of awarding the construction contract. Total grant awarded: \$420,000
- 4. TWDB Contract 1548321873 Water Supply Study**  
Study completed by Halff & Associates and submitted to TWDB for reviews. TWDB requested more information and some changes. Halff & Associates completed and has submitted to TWDB for final approval. Total grant awarded: \$85,000
- 5. TWDB CW-PIF – Levee Project**  
The Project Information Form was submitted 3/2/17 and we are awaiting response.
- 6. TWDB DW-PIF – Mayfair/Linwood Waterline Replacement**  
The Project Information Form was submitted 3/2/17 and we are awaiting response.
- 7. USDA Pre-Development Study Grant**  
The study has been submitted by Halff & Associates and is awaiting approval by the USDA. Total Grant awarded: \$30,000
- 8. FEMA – Residential Mitigation (Elevation/Reconstruction of Homes)**  
Application submitted 10/13/16 under the DR-4266/4269 and we are awaiting responses. Submitted on 1/20/17 under a second funding opportunity for DR 4272 with a turn in date that was later extended to July.

**9. FEMA – Integrated Flood Protection System**

Application submitted 12/20/16 under the DR-4266/4269 and we are awaiting responses. Submitted on 1/20/17 under a second funding opportunity for DR 4272 with a turn in date that was later extended to July.

**10. FEMA – Sewer Infrastructure Mitigation**

Application submitted 10/13/16 under the DR-4266/4269 and we are awaiting responses. Submitted on 1/20/17 under a second funding opportunity for DR 4272 with a turn in date that was later extended to July.

**11. FEMA – Warning System Mitigation (Siren Warning System)**

Application submitted 10/13/16 under the DR-4266/4269 and we are awaiting responses. Submitted on 1/20/17 under a second funding opportunity for DR 4272 with a turn in date that was later extended to July.

**12. TDHCA – HOME Reservation Participation**

Application was submitted 4/24/17 and we are awaiting a response.

**13. GLO Community Development and Revitalization Program**

Waiting for call for application, currently corresponding with the GLO in reference to administrative procurement.