



City of Wharton

120 E. Caney Street ° Wharton, TX 77488
Phone (979) 532-2491° Fax (979) 532-0181

MEMORANDUM

Date: June 12, 2017
From: Gwyneth Teves, Community Development Coordinator
To: Honorable Mayor and City Councilmembers
City Attorney Paul Webb
Subject: Status of City of Wharton Grant Projects Report No. 2017-02

Below, I have outlined a report on the status of the City of Wharton Grant Projects:

Construction:

- 1. TxDOT CSJ 0913-09-079 Wharton Sidewalk Accessibility and Historic Streetscape Project.**
Project is complete pending final inspections and payments. Total grant awarded: \$961,400.
- 2. TxCDBG 7216489 Alabama Sanitary Sewer Improvements**
The construction contract was awarded to JTM Construction of Rosenberg, TX. Contracts have been signed and a pre-construction meeting is pending. Total grant awarded: \$350,000.
- 3. TWDB CW-PIF – Levee Project**
The Project Information Form for FY 2017 was submitted 3/2/17 and a response is expected mid-July 2017.
- 4. TWDB DW-PIF – Mayfair/Linwood Waterline Replacement**
The Project Information Form for FY 2017 was submitted 3/2/17 and a response is expected mid-July 2017.
- 5. FEMA – Integrated Flood Protection System**
Application submitted 12/20/16 under the DR-4266/4269 and we are awaiting a response.
- 6. FEMA – Sewer Infrastructure Mitigation**
Application submitted 10/13/16 under the DR-4266/4269 and we are awaiting a response.

- 7. FEMA – Warning System Mitigation (Siren Warning System)**
Application submitted 10/13/16 under the DR-4266/4269 and we are awaiting a response.
- 8. FEMA – Integrated Flood Protection System**
Submitted on 1/20/17 under a second funding opportunity for DR 4272 with a due date that was later extended to July 2017.
- 9. FEMA – Sewer Infrastructure Mitigation**
Submitted on 1/20/17 under a second funding opportunity for DR 4272 with a due date that was later extended to July 2017.
- 10. FEMA – Warning System Mitigation (Siren Warning System)**
Submitted on 1/20/17 under a second funding opportunity for DR 4272 with a due date that was later extended to July 2017.

Housing:

- 11. FEMA – Residential Mitigation (Elevation/Reconstruction of Homes)**
Application submitted 10/13/16 under the DR-4266/4269 and we are awaiting a response.
- 12. FEMA – Residential Mitigation (Elevation/Reconstruction of Homes)**
Submitted on 1/20/17 under a second funding opportunity for DR 4272 with a due date that was later extended to July 2017.
- 13. TDHCA – HOME Reservation Participation**
Application was submitted 4/24/17 and we are awaiting a response.
- 14. GLO Community Development and Revitalization Program**
The call for application has been made and the City Council will consider the application submittal.

Studies:

- 15. TxCDBG 7216124 Planning & Capacity Building Fund (Comprehensive Plan)**
GrantWorks, Inc. conducted field assessments on June 6-8, 2017. They will begin working with Committees and Departments Heads in the early part of November. To be completed by December 12, 2018. Total grant awarded: \$115,389.
- 16. TWDB Contract 1548321873 Water Supply Study**
Study for the future water supply completed by Halff & Associates and submitted to TWDB. The study was approved by TWDB and the City is in process of getting reimbursement. Total grant awarded: \$85,000.
- 17. USDA Pre-Development Study Grant**
The study has been submitted by Halff & Associates and is awaiting approval by the USDA. The Grant is for construction of a water plant which will include a well, ground storage tank and pump station. Total Grant awarded: \$30,000.